

WEEKLY REPORT

SPC Bowden Replacement Building

May 2nd–6th

Activities this week:

SPC Bowden Replacement Building:

- Install Speakers in Conference Room.
- Install Control Panels in Classrooms.
- Clean-up Grout at Light-Pole Bases.
- Paint Misc. Items on L1 and L2.
- Remove Temp. Exterior Fence.
- Continue Final Punch List.

Upcoming Activities:

SPC Bowden Replacement Building:

- Paint Exterior Transformer Gate.
- Continue Finalizing AV Items.
- Final Clean of the Building
- Cleanup the Landscape.
- Complete Electrical Labeling.
- Finalize Final Punch List.

Bowden Overview



L2 Glass Wall



East Side Ramp



Classroom Card Reader



Conference Room Speakers



East Side Face



North East Face

